SFl and FSC Corrective Action Requests - Status 4/20/06

CAR Corrective Action DNR Corrective Action Plan Planned Corrective Acition Plan Steps 4-20-06. Status
Number Request (CAR) (Developed December 2005) 4-20-06
SFI Performance Measure 5.1 Work Instruction 7.1 states that Foresters and Forest Technicians are to 1. Utilize timber sale pre-sale checklist. 1. Timber Sale pre-sale checklists are being completed for all timber sale proposals
2005-01B |“Program Managers shall manage [complete a Timber Pre-sale Checklist to assure that all management initiated after 6-20-05.
the impact of harvesting on visual [intentions as recorded in the inventory system have been provided for in the [2. Modify Work instruction to make Unit Manager responsible for
quality.” In some cases, visual sale. The monitoring section of this work instruction, assigns the QA/QC OA/QC. 2. Work instruction modified and approved by SWC on 2-7-06.
(Visual management techniques were not |responsibility to the Unit Manager.
Mgt) implemented as prescribed. 3. Management Review will address issue of sale specifications 3. The requirement to ensure prescriptions match timber sale specifications is being
Michigan DNR will continue to implement operational procedures as outlined|matching prescriptions. reinforced via the management review process - in progress.
in Work Instruction 7.1. Field Coordinators will review and address
shortcomings identified during the management review process (internal 4. Staff communications that reinforces requirement that timber sale |4. Pending
audits). Work Instruction 7.1 will be amended to more clearly state that the [specifications must match Ol prescriptions.
FMFM Unit Manager is responsible for ensuring that operations inventory
prescriptions and timber sale preparation specifications match.
SFI Indicator 5.3.3 “Green-up” The Michigan DNR will document future visual considerations that will 1. Amend timber sale pre-sale checklist to include green-up 1. The timber sale pre-sale checklist was modified on 2-15-06 to include an explicit
2005-02 requirement (adjacency issue). On |include the green-up requirement of the SFI Standard. evaluation. check for adjacency and green-up requirements.
one harvest visited adjacent blocks
(Green-up) |were clear cut before trees were at 2. Address green-up requirement in Management Review Process. |2, The green up requirement is being reinforced via the management review process in
least 3 years old or 5 feet tall. progress.
3. Develop guidance document for staff in regard to implementation of|
green-up requirement. 3. Pending
4. Reinforce requirment via staff communication. 4. Pending
5. Develop GIS layer to enable coarse filter checking of where issue  |5. In progress
may arise and to serve as prototype for IFMAP module.
SFI Indicators 1a, 3, 4, and 5 involve Work Instruction 7.1 states that Foresters and Forest Technicians are to 1. Utilize timber sale pre-sale checklist to monitor accurate 1. Timber Sale pre-sale checklists are being completed for all timber sale proposals
2005-03 the forest inventory and complete Timber Pre-sale Checklist. This pre-sale check prompts the implementation of prescirptions. initiated after 6-20-05. Unit Mangers and TMS verify.

(Prescriptio
ns
matching
Inventory)

management planning. In some
cases, differences between
inventory and prescriptions (data
coding errors) have or will affect
implementation of sustainable
forest management practices.

administrator to assure that all management intentions as recorded in the
inventory system have been provided for in the timber sale. In addition, the
monitoring section of Work Instruction 7.1 assigns the QA/QC function to
the Unit Manager.

Michigan DNR will continue to implement operational procedures as outlined
in Work Instruction 7.1. Field Coordinators will review and address quality
control shortcomings found through the Management Review process
(internal audits). Work Instruction 7.1 will be revised to more clearly state
that the FMFM Unit Manager is responsible for ensuring that operations
inventory prescriptions and timber sale proposal coding match.

2. Amend work instrution to state that sale specification match
inventory prescriptions and assign QA?QC function t;o0 Unit Manager.

3. Address issue of specifications matching prescriptions in the
anagement Review process.

4. FMFM Division Chief to reinforce requirement via communiction to
staff.

5.Utilize DNR internal audit process to check compliance.

2. Work instruction 7.1 revised on 2-7-06 to state that prescriptions must match sale
specification, and assigns the duty to ensure compliance to the FMFM Unit Manager.

3. The requirement to ensure prescriptions match timber sale specifications is being
reinforced via the management review process which is in progress.

4. To be completed following approval of Mgt Review Summary by the Statewide
Council.

5. Pending
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CAR Corrective Action DNR Corrective Action Plan Planned Corrective Acition Plan Steps 4-20-06. Status
Number Request (CAR) (Developed December 2005) 4-20-06
SFI Indicator 3.1: Requires a program |Protocols are in place and staff are implementing them based on Work 1. All staff must submit BMP damage reports as sites are discovered. |1. BMP damage reports are being completed by all units. The reports were
2005-04B |to implement BMPs during all Instructions 3.1, 3.2 and 3.3. A BMP electronic database and form will be summarized and reviewed at the Jan 6, 2006 Management Review Meeting.
phases of management activities. |developed. 2. An electronic data base for BMP damage reporting will be
(BMPs) Michigan DNR has developed a developed for use by DNR staff and by public. 2. A BMP electronic database and form was developed and is currently (April and May)
system of internal checks against [DNR is presently using the process described in the work instructions. This being field tested.
BMP requirements. The system is |process began in June of 2005, and is used to protect water quality and site |3. BMP issue must be reviewed as part of the Management review
not yet mature, in that suggested  |productivity. Management Review will prioritize reported problems and process. 3. BMP issues were reviewed as part of the Management Review process. This led to
repairs are not implemented. This |identify remedial actions to address the most ecologically significant BMP formation of a BMP task force.
system will be subject to re-audit problems. A Management Review is scheduled for December 2005. 4. A BMP task force will be appointed to develop methods to address
when it matures sufficiently to reported problems. 4. Atask force was appointed on 3-3-06 to determine improved methods of providing
assure continuing conformance estimated cost of repairs for the more common types of BMP damage (in order to assist
against the requirements. 5. Acquire funding to resolve reported BMP problems. field staff in making more accurate estimates of repair costs and related funding
needs), and to prioritize reported problems and identify remedial actions to address the
6. Priority BMP issues must be addressed. most ecologically significant BMP problems. Recommendations are due June 2006.
7. Obtain new Dlrestors Order for emergency road closures per WI  |5. $382,000.00 to be applied to resolve BMP issues in fiscal year 2006.
3.3
SFI Indicator 12.3.4 Requires providing |DNR proposes to show, within one year, a wide array of efforts addressing |1. BMP damage report form to be revised to identify ORV related 1. BMP damage reports are being completed by all units. The reports were
2005-05 recreation opportunities for the ORYV and road and bridge maintenance issues to include user education, problems. summarized and reviewed at the Jan 6, 2006 Management Review Meeting. Revisions
public, where consistent with forest [enforcement, and remediation. Protocols are in place and staff are to the BMP damage report were drafted. Approval of new form by DNR forms
(ORVs) management objectives. The implementing them based on Work Instructions 3.1, 3.2 and 3.3. A BMP 2. BMP damage report data related to ORV use will be communicated |committee is pending.
Michigan DNR provides an electronic database and form will be developed. Resource damage reports |to the ORV Advisory Board and FMAC.
extensive array of recreation will be compiled, prioritized and corrective actions determined. Corrective 2. Pending
opportunities, and natural resources|actions will vary in intensity and activity depending on the degree, extent and (3. ORV task force to be appointed to define a Department wide
are generally well-protected. In level of damage. These data and concerns related to legal and illegal ORV |strategy for addressing illegal ORV use. Define strategy by June 30, |3. Appointments to the ORYV task force were made on 2-28-06.
some cases illegal ORV use is use of state lands will be communicated to the ORV Advisory Board and the |2006.
causing damage that may be Forest Management Advisory Committee (DNR stakeholder boards). 4. ORV damage restoration funding has been available since 1991. Approximately
compromising environmental 4. Utilize ORV grant program to address BMP problems resulting $230K is available annually. FMFM currently has approximately 20 on-going projects.
protections. By January 30, 2006 the DNR will create a task force that will be charged from illegal ORV use. Contingency funds are also available upon request to address emergency restoration
with defining a Department-wide strategy for addressing illegal ORV use. needs annually.
The strategy will be defined by June 30, 2006, and it will address three fronts|5. Statewide Council to approve Department Starategy to address
including user education, enforcement, and maintenance/restoration. DNR |illegal ORV use.
will demonstrate additional progress by the time of the first annual surveilland
SFI Indicators 10.2.1, 12.2.1, 12.2.1, Michigan DNR will actively participate in SIC meetings and SIC 1. FMFM Forest Certification Specialist to attend SIC meeting. 1. November 2005 SIC and SFE subcommittee meetings were attended by the FMFM
2005-06 and 12.5.1 require involvement by [subcommittee meetings following SFI certification. Forest Certification Specialist. Participation will be ongoing.
the Michigan DNR in SFI
(SIC) Implementation Committee NOTE: CAR was cleared by NSF-ISR in spring 2006.

activities. Thus far, such
involvement has been limited.
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CAR Corrective Action DNR Corrective Action Plan Planned Corrective Acition Plan Steps 4-20-06. Status
Number Request (CAR) (Developed December 2005) 4-20-06
FSC Compile a concise yet Evidence relating to this CAR is listed and will be placed on the DNR forest |1. Compile register - Jim Ferris 1. Register completed March 1, 2006..
2005.1 comprehensive register (annotated |certification web site. Most International agreements and conventions do not
list) of applicable international have a noticeable day-to-day relevance to the DNR’s management of the 2. Conduct Dept review of register and confirm DNR compliance 2. Pending
(Int'l agreements, conventions and State Forests.
agreement |treaties and distribute to field units; 3. Place register on DNR internet site and inform staff 3. Pending
s and complete a review to assure that
treaties) the Department is in compliance
with all applicable international
requirements.
FSC Develop and pursue strategies for |The DNR will continue to utilize ORV restoration grant funds available 1. All staff must submit BMP damage reports as sites are discovered. |1. BMP damage reports are being completed by all units. The reports were
2005.2 securing additional personnel for  |annually in the department’s budget to address identified ORV damage. summarized and reviewed at the Jan 6, 2006 Management Review Meeting.
public use management and road |These grant funds are available to applicants to address the prioritized 2. An electronic data base for BMP damage reporting will be
(BMPs and [system maintenance; prepare a needs. DNR will also continue to work with the ORV Advisory Board to raise|developed for use by DNR staff and by public. 2. A BMP electronic database and form was developed and is currently being field
Roads) briefing report on steps taken and |awareness of ORV issues, and to develop solutions. tested.

progress made.

The DNR proposes to show, within one year, a wide array of efforts for
addressing ORV and road and bridge maintenance issues. DNR wiill
complete its BMP monitoring and management review cycle as per work
instructions 1.2, 3.1, and 3.2. In addition, by January 30, 2006 the DNR will
create a task force that will be charged with defining a Department-wide
strategy for addressing illegal ORV use. The strategy will be defined by
June 30, 2006, and it will address three fronts including user education,
enforcement, and maintenance/restoration. DNR will demonstrate additional
progress by the time of the first annual surveillance audit.

3. BMP issue must be reviewed as part of the Management review
process.

4. A BMP task force will be appointed to develop methods to address
reported problems.

5. Acquire funding to resolve reported BMP problems.

6. Priority BMP issues must be addressed.

7. ORV task force to be appointed to define a Department wide
strategy for addressing illegal ORV use. Define strategy by June 30,
2006.

8. Utilize ORV grant program to address BMP problems resulting
from illegal ORV use.

9. Obtain new Dlrestors Order for emergency road closures per WI
3.3.

10. Prepare briefing report for auditors regarding steps taken and
progress made.

3. BMP issues were reviewed as part of the Management Review process. This led to
formation of a BMP task force.

4. Atask force was appointed on 3-3-06 to determine improved methods of providing
estimated cost of repairs for the more common types of BMP damage (in order to assist
field staff in making more accurate estimates of repair costs and related funding
needs), and to prioritize reported problems and identify remedial actions to address the
most ecologically significant BMP problems. Recommendations are due June 2006.

5. $382,000.00 allotted to resolve BMP issues in fiscal year 2006.

6. Pending

7. Appointments to the ORV task force were made on 2-28-06.

8. ORV damage restoration funding has been available since 1991. Approximately

$230K is available annually. FMFM currently has approximately 20 on-going projects.
Contingency funds are also available upon request to address emergency restoration nej
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CAR Corrective Action DNR Corrective Action Plan Planned Corrective Acition Plan Steps 4-20-06. Status
Number Request (CAR) (Developed December 2005) 4-20-06
FSC Demonstrate continuing progress, |The DNR will encourage additional one-on-one contact with the tribes. 1. Conduct annual meeting with 12 federally recognized tribes to 1. First such meeting was conducted in April 2005. Second meeting to be held in
2005.3 at the FMU level, in inviting tribal Initially, FMU Unit Managers will establish regular contact with key discuss land management issues of common interest. summer 2006.
participation in the identification of |environmental tribal officers for those tribes where the tribal chairs are
(Tribal) tribal resources and the located within the FMU boundary. 2. FMU Unit Managers will establish personal contact with tribes 2. FMFM Unit Managers are beginning to make one-on-one contact with the 12
development of appropriate located within their FMU. federally recognized tribes.
management prescriptions as well | Through DNR contacts, tribes will be encouraged to participate in eco-
as monitoring of the impacts of regional and state-wide planning efforts. 3. Tribes to be notified of Compartment reviews and open houses. 3. The tribes are being notified of Compartment Review open house dates.
management on tribal resources;
prepare a briefing report on steps 4. District Planners will establish contact with tribes and include in 4. EUP ecoregion planning team met with 2 east UP tribes to review planning effort.
taken and progress made. management planning efforts.
5. Significant interaction and negotiation with the five tirbes that are included in the
5. Participate in 1836 treaty negotiations. 1836 treaty is occuring in 2006.
6. Prepare briefing report on progress made.
FSC Develop and implement To address the concerns of the audit team, DNR will work with The Office of |1. Develop written SHPO reporting protocol/procedure. 1. SHPO reporting protocol being developed.
2005.4 direction/protocols to DNR field the State Archaeologist (OSA) to develop basic information and/or training
personnel on the identification of  |for staff on site identification and reporting. Also, DNR will work with OSA to |2. Develop SHPO report form. 2. Reporting form developed and approved.,
(SHPO) sites of archeological, cultural, either confirm the adequacy of the current process or revise the process to
historic or community importance |meet their needs without compromising the possible sites. The 3. Staff communication to disseminate information within DNR (to 3&4. Pending
and the procedurally appropriate protocol/process will be disseminated to staff. DNR expects to work with include additional training and posting of instructive information on the
means for reporting such sitesto  |OSA to: 1) develop protocols for field identification and documentation of web .
the SHPO. possible sites, 2) develop protocols for referring possible sites to OSA for
assessment and evaluation, and 3) develop training and training materials  [4. FMFM Division mgt team to approve process and form.
(workshops, power points etc.) for staff.
FSC a) Develop and pursue strategies |The DNR currently has a robust program in place to identify and protect 1. Summarize new MNFI contracts and T&E species survey request |All are pending.
2005.5 to assure a renewed/enhanced threatened and endangered species (T&E) with funding being provided by  [protocol and send to auditors.
effort to conduct field surveys and [the Wildlife and Forest, Mineral, and Fire Management Divisions.... The new
(T&E assessments for rare, threatened, |Michigan Natural Features Inventory (MNFI) Identifying Priority Conservation|2. Provide guidance in outline form for DNR staff on how to investigate
Species) |and endangered species and Areas project will model within an ecological classification system the occurance of T&E species and how and when to request on-the-

communities on the Michigan state
forestlands.

b) Develop and implement
direction/protocols to DNR field
personnel designed to assure more
systematic on-the-ground
assessment of state and federally
listed plant species.

c) Submit to SCS, no later than 6
months after award of certification,
a briefing document that details
progress made on parts a) and b).

framework, the best places to conserve for a variety of biodiversity values,
including T&E species and rare natural communities. An important
component of this project will be a quantitative evaluation of the “Natural
Heritage methodology” for identifying the best places to conserve. Upon
completion of field surveys within eco-units, the DNR and MNFI will have
quantitative estimates of errors of omission in the identification of high
priority areas to conduct field surveys. This project is one example of the
DNR'’s systematic approach to the protection of notable natural features.

ground assessments.
3. Prepare briefing document and send to auditors by July 1
4. Specify, prepare, and deliver necessary training.

5. Prepare document for DNR staff on Frequently Asked Questions
regarding SCAs.

Page 4 of 7




SFl and FSC Corrective Action Requests - Status 4/20/06

CAR Corrective Action DNR Corrective Action Plan Planned Corrective Acition Plan Steps 4-20-06. Status
Number Request (CAR) (Developed December 2005) 4-20-06
FSC Develop and implement (a) Recommendations/direction for in-stand structural retention is currently |1. Wildlife ecologists draft retention guidelines as follows: Jack pine, |All are pending.
2005.6 a&b|direction/protocols to DNR field being developed. FMFM and Wildlife Divisions are in the process of revising |red pine, oak, and birch by 3-31-06; N. Hardwood, Spruceffir, and
personnel on: Silvicultural Guidelines for State Forest Cover Types. These guidelines will |white pine by 4/14; L. Conifer, L. Hdwd, Cedar, and Tamarack by
(Stand a) the ecological bases for in-stand [include specific recommendations by cover type for both green tree and 6/2/06.
biodiversity |structural retention, particularly dead wood retention levels. The portion of the Silvicultural Guidelines
) during regeneration harvesting, to [pertaining to ecological bases for in-stand structural retention and the 2. VMT to review draft guidelines and approve final version of in-
assure more consistent uptake related biodiversity guidelines for major cover types will be completed by statnd retention guidelies by 4/24/06 for upland types and 6/30/06 for
across all FMUs March 31, 2006. lowland species.
b) the identification and
management of areas (as small as 3. Dlvision Mgt team approval of upland sivicultural guidelines by
portions of individual stands) 5/11/06 and of lowland species by 7/13/06
possessing notable ecological
attributes, to assure more 4. Statewide council approval by 6/6/06 for upland types and 7/13/06
consistent uptake across all FMUs for lowland types.
FSC ¢) An assessment—throughout the [c) The Vegetation Management Team is establishing a sub committee to 1. Develop and approve charge for team. 1. Draft charge was written on 2/14/06 for approval by Statewide Council.
2005.6 ¢ |ownership—of effects of browsing [address mammalian herbivory on state forest lands. This committee will be
by ungulates. made up of WLD and FMFM staff with the express purpose of: 1) 2. Appoint cervid herbivory team.
(Ungulate developing a protocol to measure the extent of browse on select species; 2)
Study) implement the protocols to assess browse; and 3) propose solutions should |3. By October 2006, adopt procedure for measuring impacts.
herbivory be determined to have a significant negative impact on forest
vegetation. This committee will be formed by January 1, 2006. The 4. Begin assessment by October 2006.
committee will develop protocols by May 1, 2006 and assessments will begin
by June 1, 2006. A preliminary assessment will be completed within one
year.
FSC Within the OI/IFMAP and eco- Successful implementation of existing Work Instructions and a new MNFI Draft report that documents procedured on how DNR successfully Most Forest Management Units have implemented the new pre-inventory review which
2005.7 regional planning processes, modify|State-wide Surveys Project (a part of the biodiversity conservation analysis), |implements Habitat Connectivity in the landscape. places the year's compartments into a broader landscape context. Wildlife Division has
procedures as necessary to assure |will assure that habitat connectivity at the landscape level is considered in held a 2-day training on habitat issues and is continuing to work on developing desired
(Habitat maximum practicable habitat the management of State Forest land. future conditions for habitats and other related habitat analyses. Habitat connectivity is
Connectivit |connectivity. covered in Chapter 5 of both the State Forest and ecoregional plans.
Y)
FSC Undertake necessary departmental |(a) The biodiversity conservation planning process will be the method the a. Document status of Natural Areas Program including the backlog of
2005.8 actions to: DNR uses to identify ERAs, HCVAs and SCAs. DNR will clarify how natural |Natural Area Nominations on State Forest Lands by June 1, 2006.
a) Re-establish active designations |area designations fit into this process by June 1, 2006.
(Biodiversit |to the Natural Areas Program. Natural areas program to provide an action plan (to include backllog of
y) b) Assure completion of the (b) Many of the Biodiversity Conservation Committee’s Phase | tasks natural area nominations) in regard to CAR 8a by June 30, 2006

Biodiversity Conservation
Committee’s Phase | analysis in
time to provide substantive
guidance in the development of the
EUP eco-regional plan.

¢) Submit to SCS, no later than 6
months after award of certification,
a briefing document that details
progress made on parts a) and b).

identified below are under way. The DNR will keep the auditors abreast of
progress on these tasks, though not all may be able to be accomplished by
June, 2006.

SWC to approve action plan.

Provide briefing document on progress in dedicating new Natural
Areas by June 30 and again on October 1, 2006.

b. Provide briefing document on progress in implementing Phase | by
June 30, 2006 and again on October 1, 2006.
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CAR Corrective Action DNR Corrective Action Plan Planned Corrective Acition Plan Steps 4-20-06. Status
Number Request (CAR) (Developed December 2005) 4-20-06
FSC a) Commit sufficient departmental [Part (a): All three eco-regional planning teams have prepared timelines for [East UP ecoplan is scheduled to be completed by December 2006 The EUP eco-plan is currently under development and appears to be on schedule.
2005.9 resources to complete the three ecojcompletion of their respective plans according to Work Instruction 1.3. Eco- |with final review and approvals by May 2007. Projections are to complete a draft plan by Sept 1, 2006 for review by the DNR
regional plans by the announced teams are presently making staff assignments and organizing work groups management Teams and the Statewide Council. Public review will occur in August and
(Ecoregion [completion dates and in full according to the timelines and Work Instruction 1.3. A set of state-wide December.
Plans) conformance with the established [Criteria and Indicators (C&I) have been drafted based on stakeholder input
protocols, including substantive and values exploration. Plan development, including C&I and other A Statewide Plan is being drafted. The Statewide Council has approved a tentitive
stakeholder involvement analyses, has been supported by other external public agencies (e.g., US timeline. The target date for an approved statewide plan is December 2006.
b) Conduct an assessment of Forest Service, MNFI). Aside from initial stakeholder values gathering
current resources committed to efforts, public review of the eco-regional plans will occur at least twice during
EUP eco-regional planning effort  |plan drafting and rollout for all three eco-regions. State-level staff are
and augment as needed, in light of |assisting in the eco-regional planning effort.
the much shorter time line
committed to for completing this
plan
FSC Establish and make publicly By March 31, 2006 the Statewide Resource Planning Team will add 1. Develop writtin protocols for plan updates. In progress - expected to be completed by June 30, 2006.
2005.10 available written protocols for the |expected update/revision dates to the compendium of plans referenced in
scope and periodicity of CAR 11. 2. SWC to approve protocols.
(Plan updates/revisions to all
updates) [management planning documents, 3. Post on web
including but not limited to eco-
regional planning.
FSC Develop and make publicly As noted by the auditors, a compendium of planning documents has already [1. Create umbrella summary document. 1. In progress - expected to be completed by June 15, 2006.
2005.11 available a tractable and concise  |been built into the forest certification web site. The site will be reorganized
umbrella summary document that |by the Statewide Resource Planning Team and presented in a format that  [2. Division Mgt teams and SWC to approve document.
(Umbrella |meets the FSC content explains how all of the different documents function as a cohesive whole to
summary [requirements and provides a clear |further the attainment of our management goals and objectives. 3. Place document on web.
document) [description of how the many DNR

management planning documents
and initiatives function as a
cohesive whole.

Section 1.3 and Appendix D of the Operational Management Guidance
document address the issue of the many DNR planning documents and
initiatives, and will be modified to present the same information as the web
site.

4. Update summary document annually.
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CAR
Number

Corrective Action
Request (CAR)

DNR Corrective Action Plan
(Developed December 2005)

Planned Corrective Acition Plan Steps 4-20-06.

Status
4-20-06

FSC
2005.12

(Chain-of-
custody)

Establish written chain-of-custody
procedures that comply with the
FSC Principles of Chain-of-Custody
and that assure:

a) Written notification to all DNR
stumpage purchasers that the
certified status of the wood
harvested from the state forests will
not be maintained unless the
purchaser is either, themselves, a
holder of a FSC CoC certificate or
member in good standing of a FSC
Group CoC certificate.

b) All paperwork associated with
timber sales on the state forests
include the DNR’s unique FM/CoC
certificate number (to be assigned
at award of certification).

c) DNR has developed procedures
that will enable it to provide SCS
with quarterly sales volumes, by
purchaser, estimated as robustly as
possible.

a) The Timber Sale Specialist will insert a statement into general
specifications/bid instruction in every Timber Sale Prospectus: "The area
encompassed by this timber sale is certified to the standards of the Forest
Stewardship Council (FSC) — Certificate #SCS-FM/COC-XXXXXX and the
Sustainable Forestry Initiative (SFI) — Certificate #XXXXXX. Forest products
from this sale may be delivered to the mill as “FSC and / or SFI certified” as
long as the contractor hauling the forest products is chain-of-custody (COC)
certified or covered under a COC certificate from the destination mill. The
purchaser is responsible for maintaining COC after leaving the sale area.”
b) The above statement will be inserted into the general contract
specifications of every Timber Sale contract.

c) The Timber Sale Specialist will provide required information to the FSC
auditor. Reporting volume will be total volume in cords and will be reported
on a monthly rather than quarterly basis.

In response to this Major CAR, DNR prepared and submitted to SCS a written chain of
custody policy document that directly and adequately addresses each of the requested
actions. Accordingly, this CAR has been closed.

REVISED
FSC
2005.13

(HCVAS)

DNR must undertake the following
actions with regard to the
identification and management of
areas meeting the FSC's definition
of “high conservation value forests”
as further guided by the FSC Lake
States Regional Standard: a)
Finalize the establishment and
public distribution of the process by
which members of the public may
make SCA/HCVA/ERA nominations
b) Document and revise as needed
procedures for assuring
coordination with other ownerships
possessing HCVF areas within the
landscape c) Develop/clarify HCVF
monitoring protocols

The Statewide Council (SWC) is scheduled to appoint a statewide
Biodiversity Conservation Planning Team at its November 1, 2005 meeting.
The Biodiversity Conservation Planning Process defines several immediate
activities they will undertake. In addition to these activities they will clarify the
process by which members of the public may make SCA/HCVA/ERA
recommendations. This information will be on the DNR website by
December 31, 2005.

Monitoring of HCVAs include the following:

« Per Work Instruction 1.4 Biodiversity Management on State Forestlands
HCVAs are reviewed during Compartment Reviews.

« Internal Audits that include monitoring and review of SCA/HCVA/ERA are
conducted each year.

« Opportunistic Field Surveys (OFS) will be used to report on the ground
conditions/changes on HCVAs.

la. Provide understandable guidance on how DNR processes SCA
nominations from public

1b. Inform FMU staff in this process.

1c. Modify work instruction.

1d. Provide evidence to auditors

2a. Collect evidence of existing coordination from field staff (Kim) by
June 1.

2b. Develop and describe procedure on how DNR will coordinate
HCVA conservation efforts in the landscape. (Mike Donovan by July
1)

2c. Link procedure to statewide and ecoregional plans (Dave Price)
2d. Revise work instruction

3a. Complete draft HCVA monitoring protocols (Kim by May 8)

3b Sub group to review draft and assist in finalizing (Kim, Cara, Mike
D., Richard H.and Dennis by June 15)

3c Review and Approval of monitoring protocols by FCIT, Mgt Teams,
sSwcC

3d WI revision by July 1.

3e Roll out to public and staff

Subsequent to the issuance of a Major CAR, DNR did complete the process of naming
the members of the Biodiversity Conservation Committee (now called the Statewide
Biodiversity Team) and the first meeting of the committee was held January 5, 2006.
Additionally, DNR submitted to SCS a summary document describing additional actions
taken in response to this CAR. These actions entail: a) developing and posting on the
DNR web site a document entitled: “Biodiversity Conservation on DNR-Owned
Lands:Conservation Area Recommendation Process,” b) developing a draft
conservation area recommendation form, also posted on the web, c) developing a draft
schematic/flowchart that further describes the conservation area recommendation
process, and d) describing how the Statewide Biodiversity Team will take up the issue
of coordinating with other landowners on high conservation area management and on
HCVF monitoring. In the judgment of the auditors, these responses were of sufficient
substance to warrant downgrading this Major CAR to a Minor CAR and narrowing the
remaining focus.
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